
 
 

Muscoy Team Conference Call Notes 
18 December 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Dave Solomona/SBMWD 
 Tim Gere/URS  Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2  Russell Smith/SBMWD 

Contract Issues 

� URS will sample EW-108 at the beginning of January before shut down for drilling EW-108 
shallow; will also sample MW-136 at the beginning of January before drilling MW-141A. 

Construction/Validation/Performance (Kit Veldman) 

� EW-108S and MW141A Construction Progress Report: Week of 11 December, URS 
awarded contract for the drilling and held a coordination meeting with URS and the City on 
14 December. This morning, installation began on the conductor casing at EW-108S, which 
is now complete. Conductor casing installation will begin 19 December in MW-141. No work 
has been scheduled for week of 25 December. 

� The SixCENSE probe is working correctly per communication with City (Mike Lowe). 
� URS made corrections to the ATSI drawings and forwarded them to the City and EPA. Kit 

will also send corrected drawings to CH2M Hill and E2. 
� Validation Report: Week of 11 December, the December Treatment Plant samples were 

collected. No fieldwork has been scheduled for this week. URS has received Final Data for 
November, but has not received October Validated Data. 

� The next Treatment Plant sampling and quarterly sampling is scheduled in January. 
� URS is incorporating comments into the Draft Final Cost and Performance Report. 
� URS has received comments from CH2M Hill, EPA, and DTSC on the Six-Month Report. 

URS is awaiting comments from the City. 
� URS is awaiting the Draft RA Report comments from the City, EPA, and CH2M Hill. 
� The City is working on the Well Sites Report. 
� URS (Roger N.) is coordinating with Secor (Mark E.) to identify specific data that will allow 

an analysis of the dewatering issue. 
� Mike Lowe said that the carbon change-outs at the 19th Street Plant was completed on 14 

December. 

General Discussion 

� A construction meeting is tentatively scheduled for 11 January 2007 to coincide with 24-hour 
drilling and well construction at EW-108S.  

Next Conference Call 

Monday, 8 January 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Dwayne Deutscher at 916-679-2051, or dwayne_deutscher@urscorp.com. The 
minutes contained herein will stand if not corrected within ten (10) days of this writing. 
 


